Volume 1 Number 24

DALTIMBRE
GITISTAT

DPW-WATER & WASTEWATER

REPORTING PERIOD: APRIL 28, 2001 THROUGH MAY 11, 2001

Bureau Head: Amarjit Sokhey Date Appoint: 5/31/00
Division Chief (Engineering) : Jaswant Dhupar
Division Chief (Maintenance): Warren Williams (Acting)
Division Chief (Environmental Services): Ralph Cullison
Division Chief (Wastewater Facilities): Robert Mohr
Division Chief (Construction Management): Mike Schultz (Acting)
Chief of Fiscal Services: Ben Médli
PERSONNEL FY2001 FY2001 FY2000 ANNUAL BUDGET
BUDGET FILLED BUDGET % Change FY 2001 EXPTO DATE %
ADMINISTRATION 26 20 27 -3.70% ADMINISTRATION $20,084,831 $12,889,314 64%
ENGINEERING 77 71 78 -1.28% ENGINEERING $4,235,399  $2,840,024 67%
MAINTENANCE 743 629 793 -6.31% MAINTENANCE $40,640,775 $31,658,202 78%
ENVIRON. SERVICES 428 335 324 32.10% ENVIRON. SERVICES $35,656,878 $27,610,524 7%
CONSTR. MGMT 52 a4 52 0.00% CONSTR. MGMT* $0 $909,371 0%
W.W. FACILITIES 663 570 713 -7.01% REVENUE MEAS. $10,524,758  $8,634,358 82%
REVENUE MEAS. 93 76 43 116.28% W.W. FACILITIES $90,784,697 $74,791,384 82%
METER READERS 66 62 66 0.00% DEBT SERVICE $25,955,578 $18,926,708 73%
PART TIME 14 TOTAL OPERATING $227,882,917 $178,259,885 78%
LOAN FROM 5 * 100% reimbursement by Capital.
LOANTO 84
PERSONNEL DATA
2WEEK PAYROLL PERIOD YEAR-TO-DATE
3/17-3/30 | 3/31-4/13| 4/14-4/27 | 4/28-5/11 |% CHANGE|Average| Minimum | Maximum Total Periods
OVERTIME (HOURYS) 5,346 7,059 5,053 5,338 5.7%| 8,194 5,053 25,290 196,662 24
Administration 5 - 2 2 (25.0%) 5 - 15 130 24
Engineering - - - - - 9 - 74 215 24
Maintenance 3,232 4,469 4,033 4,108 1.9%| 5,855 3,232 23,855 140,518 24
Environ. Services 487 693 327 528 61.3% 851 327 1,903 20,417 24
W.W. Facilities| 614 1,280 389 364 (6.3%) 876 364 1,717 20,146 23
Constr. Mgmt 149 401 142 119 (16.3%) 181 49 401 4,339 24
Revenue Meas. 859 216 160 218 36.2% 489 78 1,564 11,745 24
UNSCHEDULED LEAVE 224 243 277 262 (5.6%) 396 209 748 7,911 20
Administration 2 - - 1 1 - 6 21 20,
Engineering - 2 3 - (100.0%) 5 - 21 97 20
Maintenance 59 67 81 97 19.3% 152 59 307 3,035 20,
Environ. Services 41 36 35 47 34.6% 65 25 126 1,309 20
W.W. Facilities| 103 123 132 101 (24.1%) 147 82 272 2,943 20,
Constr. Mgmt 1 - 1 1 - 2 - 8 39 20
Revenue Meas. 16 16 25 16 (37.5%) 23 4 59 469 20,
"A" TIME(MAN-DAYS) 254 219 260 273 5.0% 443 219 746 9,745 22,
Administration - - - - 0 - 1 1 22,
Engineering 10 9 10 10 - 6 - 10 128 22)
Maintenance 99 89 110 117 6.4% 206 89 429 4,543 22,
Environ. Services 30 22 40 39 (2.5%) 55 22 105 1,212 22,
W.W. Facilities| 111 99 94 106 12.8% 160 94 226 3,526 22,
Constr. Mgmt - - - - - - - - - 22)
Revenue Meas. 4 1 7 2 (71.4%) 15 - 43 337 22
LIGHT DUTY (MAN-DAY S 192 188 199 200 0.5% 207 144 495 4,141 20
Administration - - - - - - - - - 20,
Engineering - - - - - - - - - 20
Maintenance 104 99 100 97 (3.0%) 109 64 237 2,182 20,
Environ. Services 10 18 20 20 - 15 - 62 296 20,
W.W. Facilities| 78 71 79 83 5.1% 82 53 176 1,634 20,
Constr. Mgmt - - - - - - - - - 20
Revenue Meas. - - - - - 2 - 20 30 20,
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Volume 1 Number 24

BUREAU OF WATER AND WASTEWATER

Employee Absentee Worksheet

REPORTING PERIOD: APRIL 28, 2001 THROUGH MAY 11, 2001

DPW - WATER & WASTEWATER

FULL-TIME NON- X-TIME
PERM. nggzgf\? S PRE-APP SICK| SCHED BS/{\(,:\:; SICK X | (UNAP- AC%I’a ENT PERMISS. | VACATION PELR ESAO\'/\IEA L COMPTIME 'T_AE'\:I\I/_I\E( PER>I(\AI ss TOTAL
EMPLOYEES SICK PROVED)
Administration 20 200 1.9 1.0 - - - - - 3.0 1.0 4.0 35 0.5 14.9
Engineering 68 680 15.0 - - - - 10.0 9.0 30.0 11.0 4.0 - 3.0 82.0
Maintenance 629 6,290 78.0 58.7 - 10.0 27.9 117.0 435 263.5 50.6 40.8 - 53.0 743.0
Environ. Services 335 3,350 35.6 355 - - 11.6 385 29.5 181.8 41.6 24.5 22.0 20.0 440.6
W.W. Facilities| 572 5,720 75.2 88.5 - 5.0 7.0 105.5 40.9 318.0 39.8 19.8 60.1 28.0 787.8
Constr. Mgmt. 14 440 35 - - - 1.0 - 1.0 24.0 10.0 6.0 - 45.5
Revenue Mesas. 138 1,380 13.0 14.0 - - 15 2.0 11.0 80.0 15.8 9.3 6.0 28.0 180.6
SUB-TOTAL 1,806 18060 222.2 197.7 - 15.0 49.0 273.0 134.9 900.3 169.8 108.4 91.6 1325 22944
Temporary Employees| 14 116 - - - - - - - - - - - 19.0 19.0
TOTALS 1,820 18,176 222.2 197.7 - 15.0 49.0 273.0 134.9 900.3 169.8 108.4 91.6 1515( 23134
REPORTING PERIOD: APRIL 14, 2001 THROUGH APRIL 27, 2001
FULL-TIME NON- X-TIME
PERM. V\|7 (ESIL: ET? S PRE-APP SICK| SCHED I;\(l:\lf( SICK X | (UNAP- AC_I(_:IIE ENT PERMISS. | VACATION PEF ESE\I;IQ L COMPTIME 'T_AE’\,:I\I/_I\E( PER)I(\A 1SS TOTAL

EMPLOYEES SICK PROVED)
Administration 20 200 1.0 - - - - - - 4.5 - 4.0 29 - 12.4
Engineering 68 680 55 3.0 - - - 10.0 2.0 35.0 5.0 1.0 - - 61.5
Maintenance 632 6,320 74.5 475 6.0 16.5 17.0 110.0 23.0 267.5 42.5 68.0 3.0 46.0 721.5
Environ. Services 335 3,350 25.0 335 - - 15 39.5 42.0 188.2 34.0 16.6 19.0 25.0 424.3
W.W. Facilities| 572 5,720 86.7 107.7 6.0 9.0 15.7 93.5 49.6 346.9 43.0 22.2 51.0 9.0 840.3
Constr. Mgmt. 48 480 4.5 1.0 - - - - 1.0 20.0 6.0 35 - 3.0 39.0
Revenue Mesas. 142 1,420 135 16.8 - - 8.0 7.0 1.0 88.0 135 5.0 4.0 30.0 186.8
SUB-TOTAL 1,817 18,170 210.7 209.5 12.0 25.5 422 260.0 118.6 950.1 144.0 120.3 79.9 1130 2,285.8
Temporary Employees| 15 126 - - - - - - - - - - - 11.0 11.0
TOTALS 1,832 18,296 210.7 209.5 12.0 255 42.2 260.0 118.6 950.1 144.0 120.3 79.9 1240 2,296.8

Change from Last Period
REQUIRED WORK{ SCHEDULED |UNSCHEDUL ACCIDENT | PERMISSION PERSONAL FAMILY X w/

EMPLOYEES DAYsS Sick ED SicK Sick BANK | Sick X UNAPP)§OVED TIME LEAVE VACATION LEAVE CompTiME LEAVE [PERMISSION TOTALS
Administration - - 90.0% - - - - - (33.3%) -l 20.7% 20.2%
Engineering - - 172.7%|  (100.0%) - - - - 350.0% (14.3%) 120.0% 300.0% - 33.3%
Maintenance (0.5%) (0.5%) 4.7% 23.6%| (100.0%)| (39.4%) 64.1% 6.4% 89.1% (1.5%) 19.1% (40.0%)| (100.0%) 15.2% 3.0%
Environ. Services - - 42.4% 6.0% - -l 673.3% (2.5%) (29.8%) (3.4%) 22.4% 47.6%| 15.8% (20.0%) 3.8%
W.W. Facilities| - - (13.3%) (17.8%)|  (100.0%)| (44.4%)| (55.4%) 12.8% (17.5%) (8.3%) (7.4%) (10.8%)[ 17.8% 211.1% (6.2%)
Constr. Mgmt. (8.3%) (8.3%) (22.2%)|  (100.0%) - - - - 20.0% 66.7% 71.4% - (100.0%) 16.7%
Revenue Mesas. (2.8%) (2.8%) (3.7%) (16.7%) - - (81.3%) (71.4%)[  1000.0% (9.1%) 17.0% 86.0%| 50.0% (6.7%) (3.3%)
SUB-TOTAL (0.6%) (0.6%) 5.5% (5.6%)| (100.0%)| (41.2%) 16.1% 5.0% 13.7% (5.2%) 17.9% (9.9%)| 14.6% 17.3% 0.4%
Temporary Employees| (6.7%) (7.9%) - - - - - - - - - - - 72.7% 72.7%
TOTALS (0.7%) (0.7%) 5.5% (5.6%)| (100.0%)| (41.2%) 16.1% 5.0% 13.7% (5.2%) 17.9% (9.9%)| 14.6% 22.2% 0.7%
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Volume 1 Number 24

BALTINDONE

CITISTAT

REPORTING PERIOD: APRIL 28, 2001 THROUGH MAY 11, 2001

MAINTENANCE WORK ORDERS

DPW - WATER & WASTEWATER

2 WEEK REPORTING YEAR-TO-DATE
3/17-3/30 3/31-4/13 4/14-4/27 4/28-5/11 |% CHANGE | Average Minimum [Maximum Total Periods
PRIOR BACKLOG 46,788 46,110 44,454 43,376 -2.4% 50,475 31,750 68,662 1,211,405 24
CREATED 5,028 4,071 4,802 4,225 -12.0% 5,180 2,872 24,505 124,313 24
ABATED 5,706 5,727 5,880 4,998 -15.0% 6,305 3,021 16,612 151,316 24
CURRENT BKLOG. 46,110 44,454 43,376 42,603 -1.8% 49,341 32,020 68,213 1,184,178 24
ABATE DAYS (ALL) 81.6 82.3 128.6 58.1 -54.8% 340.0 28.1 1,290.7 7,139.6 21
ABATE DAY S (NEW) 2.2 25 2.8 2.2 -20.2% 2.6 19 44 45.0 17
* (ABATE DAYS (ALL) = ABATE DATE - CREATE DATE FOR ALL WATER MAINT.,SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)
* (ABATE DAYS (NEW) = ABATE TIME FOR WORK ORDERS ABATED AND CREATED IN THIS PERIOD
BILLING STATISTICS
2 WEEK REPORTING YEAR-TO-DATE
3/17-3/30 3/31-4/13 4/14-4/27 4/28-5/11 |% CHANGE | Average Minimum [Maximum Total Periods
Space Pipes| 122 193 98 115 17.3% 127 42 341 2,542 20
Total Accounts (*) 429,411 429,619 429,619 429,619 0.0%| 429,033 428,439 [ 429,619 10,296,786 24
# Delinguencies (*) 8,846 9,471 9,471 9,471 0.0% 7,747 6,070 9,471 162,685 21
# bills mailed 96,582 75,318 77,143 79,805 3.5% 67,955 36,882 96,582 1,630,909 24
# shut-off notices n/a n/a n/a n/a 6,162 403 15,359 67,785 11
# of shut-offs| 173 169 161 142 -11.8% 64 - 195 1,547 24
# estimated bills (*) 16,119 21,081 21,081 21,081 0.0% 17,272 16,119 21,081 414,538 24
New water service requests 1,490 1,454 1,419 1,378 -2.9% 1555.8 1378 1750 18669 12
# of turn off notices(**) 1,823 1,367 750 636 -15.2% 1,338 486 2,407 17,391 13
# of delinquent notices(**) 9,262 6,424 4,062 4,479 10.3% 6,399 3,134 9,405 83,184 13

* quarterly

**Because of the Water Turnoff Program that is to be implemented on December 4, we changed the way we notify customers that they are delinquent. Prior to November 16, the
delinquent notice and the turnoff notice were the same. After November 16, a delinquent notice is sent unless the account owes more that $500 and is two quartersin arrears. In
the latter case, aturnoff notice is sent.

OPERATING STATISTICS

ANNUAL 1QTR 2QTR 3QTR 40TR
FY 1099 | FY 2000 | % CHANGE| FY 2001 | FY 2001 | FY 2001 | FY2001

WATER PRODUCTION(mc) 13,199 12,371 6.3%| 3,633 3,038.1 0 0
WATER CONSUMPTION(mcf) 10,011 10,160 15%|  2,603.4 2,575.1 0 0
UNACCOUNTED WATER(mcf) 3,188 2,211 -30.6% 659.9 463.0 0 0
UNACCOUNTED WATER(%) 24.2% 17.9% 26.0% 20.2% 15.2% 0.0% 0.0%
WATER MAIN - Cleaning and Lining (miles) 6.86 7.01 2.2% 9.2 3.3 2.89 0
WATER MAIN - Cleaning and Lining ($) 1,740,370 1,579,119 -0.3%| 1,229,400.0] __ 627,504.0] 355,000 0
Sewer Collection Sysiem - Rehab or Replace (3) 3,010,000 2,055,981 47.4%)| 633,559.0] _ 451,219.0] 590,000 0
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Volume 1 Number 24

EALTIHDRE
CITISTAT

DPW - WATER & WASTEWATER
BUREAU OF WATER AND WASTEWATER

Meter Reader Performance Wor ksheet

REPORTING PERIOD: APRIL 28, 2001 THROUGH MAY 11, 2001

Average
FULL STAFFING LOST # OF Daily
REQUIREMENT FILLED REQUIRED WORK TOTAL ACCOUNTS !
SUPERVISOR S POSITIONS WORKDAYS DAYS* | OVERTIME** [ ACCOUNTS READ 9% coMPLETE | Readings**
Sector 1 (in-house meters) 1 2 2 20 0.0 0.0 31,041 4,437 14.29% 222
Sector 2 2 10 9 90 0.0 0.0 97,596 15,702 16.09% 174
Sector 4 3 10 9 90 2.0 0.0 95,664 17,080 17.85% 194
Sector 6 4 10 8 80 0.0 0.0 90,881 15,929 17.53% 199
Sector 8 5 10 9 90 0.0 0.0 97,833 15,226 15.56% 169
Sector 9 (Commercial) 6 4 4 40 0.0 0.0 11,286 1,769 15.67% 44
TOTALS 46.0 41.0 410 2.0 0.0 424,301 70,143 16.53% 172
*Lost Work Days has been defined to only include unscheduled sick days.
**Average Daily Readings are adjusted for Lost Work Days (unscheduled sick and X), but not for vacation, scheduled sick, and PL time.
***Qvertime hours does not include Sector Supervisors.
METER READING - DAILY AVERAGES
2WEEK PAYROLL PERIOD YEAR-TO-DATE
SUPERVISOR 3/17-3/30 3/31-4/13 4/14-4/27 4/28-5/11 |% CHANGE Average Minimum Maximum Total Periods
Sector 1 (in-house meters) 1 212 171 305 222 -27.2% 178.0 0 305 2,670 15
Sector 2 2 161 195 207 174 -15.9% 187.7 160 272 2,816 15
Sector 4 3 174 208 217 194 -10.6% 202.0 156 310 3,030 15
Sector 6 4 185 182 190 199 4.7% 174.9 149 199 2,624 15
Sector 8 5 255 153 219 169 -22.8% 181.0 134 255 2,716 15
Sector 9 (Commercial) 6 58 35 38 44 15.8% 40.5 31 60 608 15
TOTALS Averages 182 170 196 172 -12.2% 165.7 134 199 2,486 15
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Volume 1 Number 24

DALTIMBRE
GITISTAT

S

CITISTAT

REPORTING PERIOD: APRIL 28, 2001 THROUGH MAY 11, 2001

MAINTENANCE WORK ORDERS - break down by unit

DPW - WATER & WASTEWATER

2 WEEK REPORTING

YEAR-TO-DATE

3/17-3/30 | 3/31-4/13 | 4/14-4/27 | 4/28-5/11 |% CHANGE | Average Minimum | Maximum Total Periods
PRIOR BACKLOG 46,788 46,111 44,454 43,376 -2.4% 50,484 32,020 68,662 1,211,626 24
Meter Shop 37,173 35,845 34,512 32,069 -7.1% 32,637 13,647 41,732 783,290 24
Billing Request 587 506 418 440 5.3% 1,222 418 2,081 29,334 24
Water Maintenance 6,653 7,007 6,646 7,577 14.0% 11,324 5,851 17,475 271,785 24
Sewer Maintenance 1,546 1,831 1,886 2,185 15.9% 2,929 1,238 4,114 70,289 24
Storm Water Maintenance| 829 921 992 1,105 11.4% 2,357 693 4,161 56,579 24
CREATED 5,028 4,071 4,802 4,225 -12.0% 5,180 2,872 24,505 124,313 24
Meter Shop 1,279 1,046 1,037 1,110 7.0% 2,093 852 21,420 50,225 24
Billing Request 1,045 937 983 1,006 2.3% 1,049 609 1,437 25,169 24
Water Maintenance 1,627 1,396 1,789 1,484 -17.0% 1,329 882 2,709 31,895 24
Sewer Maintenance 888 541 839 459 -45.3% 587 392 749 14,082 24
Storm Water Maintenance| 189 151 154 166 7.8% 123 61 171 2,941 24
ABATED 5,706 5,727 5,880 4,998 -15.0% 6,305 3,021 16,612 151,316 24
Meter Shop 2,579 2,358 3,463 1,731 -50.0% 2,566 591 10,513 61,591 24
Billing Request 1,126 1,025 961 1,021 6.2% 1,081 680 1,954 25,936 24
Water Maintenance 1,302 1,778 875 1,614 84.5% 1,755 706 6,898 42,120 24
Sewer Maintenance 602 486 538 551 2.4% 662 360 1,450 15,892 24
Storm Water Maintenance| 97 80 43 81 88.4% 232 15 1,135 5,577 24
CURRENT BACKLOG 46,110 44,454 43,376 42,603 -1.8% 49,341 32,020 68,213 1,184,178 24
Meter Shop 35,845 34,512 32,069 31,441 -2.0% 32,144 13,647 41,413 771,456 24
Billing Request 506 418 440 425 -3.4% 1,190 418 2,081 28,569 24
Water Maintenance 7,007 6,646 7,577 7,455 -1.6% 10,897 5,851 17,335 261,535 24
Sewer Maintenance 1,831 1,886 2,185 2,093 -4.2% 2,853 1,238 4,114 68,474 24
Storm Water Maintenance) 921 992 1,105 1,189 7.6% 2,248 693 4,167 53,945 24
AVG. ABATE DAY Sall) 81.6 82.3 128.1 58.1 -54.7% 339.96 28.05 | 1,290.74 7,139.1 21
Water Maintenance 28.6 35.2 19.0 20.9 10.2% 280.80 12.08 | 1,421.50 5,896.8 21
Sewer Maintenance 9.9 5.0 8.6 12.1 40.9% 78.42 5.00 403.70 1,646.8 21
Storm Water Maintenance 32.6 32.6 30.2 33.8 12.1% 283.47 2179 1,514.41 5,952.9 21
AVG. ABATE DAY S(new) 2.2 2.5 2.8 2.2 -20.2% 2.64 1.93 4.39 45.0 17
Water Maintenance 15 2.1 2.8 1.9 -30.1% 1.65 0.89 2.91 28.0 17|
Sewer Maintenance 1.0 0.1 0.7 0.4 -47.9% 0.82 0.10 1.14 13.9 17
Storm Water Maintenance 2.3 5.1 1.7 2.7 57.4% 2.26 - 7.35 384 17

* (AVG ABATE TIME (all) = ABATE DATE - CREATE DATE FOR WATER MAINT.,.SEWER MAINT , SW MAINT. WORK ORDERS ABATED IN PERIOD)

* (AVG ABATE TIME (new) = ABATE TIME FOR WORK ORDERS CREATED AND ABATED IN THIS PERIOD

Meter Shop Work Order Codes: 11,21,22,23,25,33,37,38,39

Billing Request Work Order Codes: 1-9

Water Maintenance Work Order Codes: 10,12,13,14,15,16,17,18,19,20,24,26,27,28,29,30,31,34,35,36

Sewer Maintenance Work Order Codes: 40-69

Storm Water Maintenance Work Order Codes: 70-79
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Volume 1 Number 24

BUREAU OF WATER AND WASTEWATER
PROJECT STATUSWORKSHEETS

Construction

REPORTING PERIOD: APRIL 28, 2001 THROUGH MAY 11, 2001

Current Constr#
Schedule Project EWOs | Original Auth. Time Used | Status (% Amount Paid to Notice to Projected
Contract Project Description Status Days| Contract Amount Contractor's Name Engineer's Name Manager EWOs EWOs ($) (%) Duration Duration to Date Time) Status (% $) Date Proceed Completion
SC 7508 REHABILITATION JONES FALLS PUMPING STATION -2 $3,845,000.00| WHITING-TURNER C. C. Johnson & Malholtra 1] 8| $48,298.80|  1.26%) 525 692 578 83.53% 70.44% $2,742,619.06| 11-Oct-99 3-Sep-01
SC 7515 SLUDGE PROCESSING FACILITIES AT PATAPSCO -8| $6,373,000.00| WHITING-TURNER KCI Technologies, Inc. 2| 1 $42,434.35|  0.67%) 720 771 327 42.41% 22.32% $1,432,202.04 19-Jun-00]| 6-Aug-02]
Johnson, Mirmiran &
SC 7522 OXYGEN REACTOR RENOVATIONS AT PATAPSCO 0| $17,272,000.00( WM SCHLOSSER Thompson 2| 2| $5,067.36|  0.03%) 915 976 522 53.48%) 64.71%) $11,179,904.86 6-Dec-99 7-Aug-02)
SC 765 SEWER AND DRAIN REPAIRS VARIOUS LOCATIONS 0| $2,229,700.00|R&F CONTRACTING City Utility Engineering 3 22] $105,604.83|  4.74%| 455 455 410 90.11% 87.15% $2,035,275.50) 28-Feb-00 27-May-01]
INFLOW REDUCTION JONES FALL SEWERSHED PILOT BOWEN
SC768R  [TEST 0f $860,801.00|ENVIRONMENTAL SVCS [Rummel, Klepper & Kahl 4 1 $0.00]  0.00%| 180 180 67 37.22% 27.64% $237,921.17] 12-Mar-01| 7-Sep-01
SPINIELLO
SC 8001RR [LINING SEWERS AND DRAINS VIA C.I.P. PIPE 0) $780,850.00] CONSTRUCTION City Utility Engineering 5) 0) $0.00]  0.00%| 365 365 341 93.42% 73.04% $570,319.50] 5-Jun-00] 4-Jun-01
CIANBRO
SC 8338 REHABILITATION DUNDALK PUMPING STATION 1] $2,816,700.00] CORPORATION C. C. Johnson & Malholtra 5| 5 $279,386.45|  9.92%| 455 600 488 81.33%) 59.76%]| $1,850,351.16 10-Jan-00 30-Aug-01
Gannett Fleming, Inc.
SC 8511R [SLUDGE DEWATERING FACILITIES AT BACK RIVER -14) $15,630,000.00| WHITING-TURNER (Baltimore) 6) 0) $0.00]  0.00%| 730] 730 221 30.27% 9.09%] $1,420,374.12] 2-Oct-00 15-Oct-02]
CORMAN
SC 8528 SEWAGE AND SLUDGE METERING 0f $451,000.00]CONSTRUCTION Transviron 7] 1 $4,402.89|  0.98% 150 241 222 92.12% 62.61%| $285,134.86| 2-Oct-00] 30-May-01
SC 9535 REHABILITATION GRIT REMOVAL FACILITY AT BACK RIVER 0| $3,179,882.00|POOLE & KENT Sverdrup Civil 1] 0) $0.00]  0.00%| 540 540 93] 17.22%) 5.76%] $183,267.00] 12-Feb-01 5-Aug-02]
SHANEY
SC 9539 REHABILITATION BROOKLYN PUMPING STATION 0] $1,153,795.00] CONSTRUCTION CO. C. C. Johnson & Malholtra 3 17, $114,838.87|  9.95%| 455 555) 513 92.43%| 76.51%] $970,650.39) 16-Dec-99 22-Jun-01]
LEACHATE POND RECONSTRUCTION QUARANTINE RD.
SW 95351 [LANDFILL -247| $1,519,872.00|V&S CONTRACTORS Salut 5) 8| $140,770.84]  9.26%| 365 429 425 99.07% 81.80% $1,358,451.52] 13-Mar-00 17-Jan-02)
NEKOOSA
\WC 1083 |GUILFORD PUMPING STATION -137] $3,440,017.00]CONTRACTING CORP. _ [Buchart Horn, Inc. 8 36 $561,701.19| 16.33%| 730 730 856 117.26%) 90.28% $3,612,613.08| 24-Jun-98 6-Nov-00]
SPINIELLO
WC 1109 |GUILFORD INFRASTRUCTURE REHABILITATION 0| $3,476,469.45|CONSTRUCTION City Utility Engineering 3 9 $60,732.55|  1.75%) 730] 730 459 62.88% 78.30%, $2,769,713.72] 24-Jan-00 22-Jan-02)
SPINIELLO
WC 1114 |URGENT NEED-INFRA/REHAB 0| $1,657,723.00] CONSTRUCTION City Utility Engineering 3 5) $25,648.13| 1.55% 365 365 292 80.00% 75.21% $1,266,024.30) 24-Jul-00] 23-Jul-01
ASHBURTON WASHWATER LAKE REMOVAL/DISPOSAL OF CORMAN Whitman, Requart and
WC 1115 |SOLIDS 2| $3,255,360.00] CONSTRUCTION Associates, LLP 9| 2| $2,650,000.00] 81.40% 240 540 270] 50.00%) 61.48% $3,630,452.21|  14-Aug-00) 2-Feb-02]
ASHBURTON FILT PLANT-REHAB OF SEDIMENTATION CIANBRO
WC 5608 |BASINS 0f $8,250,895.00] CORPORATION George, Miles and Buhr 9| 9 $94,020.86|  1.14%) 1100 1100, 760 69.09%| 70.79%] $5,907,611.68| 12-Apr-99 15-Apr-02|
WC 6615 |CROMWELL PUMPING STATION 15] $2,481,000.00| WHITING-TURNER Buchart Horn, Inc. 10] 6) $73,025.09]  2.94%) 730] 730 417, 57.12%) 41.24% $1,053,406.35] 20-Mar-00 4-Mar-02|
MONTEBELLO RAW WATER DISTRIBUTION CTR Whitman, Requart and
WC 6618R |REHABILITATION -6) $2,778,055.00|POOLE & KENT CO. Associates, LLP 9| 9 $92,812.00|  3.34%) 540 540 457| 84.63%)| 82.33%] $2,363,537.33] 9-Feb-00] 7-Aug-01]
CIANBRO
WC 6669 |REHABILITATION OF THE PRETTYBOY DAM 77| $4,191,675.00] CORPORATION Rummel, Klepper & Kahl 10] 5 $46,814.06|  1.12%) 730] 730 354 48.49% 44.88% $1,902,282.59|  22-May-00) 5-Mar-02]
ENTERPRISE ELECTRIC.
WC 8660 |ASHBURTON POWER IMPROVEMENTS 0f $973,862.50|CO. Sidhu Associate, Inc. 9| 1 $428.00]  0.04%) 365 425 375 88.24%| 83.47%] $813,240.30] 1-May-00 29-Jun-01]
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Study}
PROJ 618 |COMPREHENSIVE WW FAC. MASTER PLN 77 8201 Eastern Blvd. 97570 $2,818,982.00) 0 $0| 0.00%|WHITMAN REQUARDT & ASSOC. 1 4/16/1997 911 11/3/01]
ON-HOLD|
PROJ508C|NORTH POINT ROAD RELIEF DRAIN 70 North Ponit Road 20374 $114,061.29 1 $50,854|  44.58%[IMT 3 9/18/1996 304] Super Fund|
ON-HOLD for|
PROJ589 |DRUID PARK RELIEF DRAIN 10 Druid Park 20326 $97,198.96) 0 $0, 0.00%|A. MORTON THOMAS 5 4/21/1993 304 R.O.W.
Studyj
PROJ635 |HERRING RUN SEWERSHED 88 Herring Run 96511 $1,693,219.52) 0l $0 0.00%|GEORGE, MILES & BUHR 7 8/7/1996 1825 8/6/01]
Studyj
PROJ 639 |PROJNO. 639 - JONES FALLS SEWERSHED 87 Jones Falls 97516 $2,011,340.00f 0 $0| 0.00%|RUMMEL, KLEPPER & KAHL 7 9/4/1996 1825] 9/3/01
96620 RUMMEL, KLEPPER & KAHL, Studyj
PROJ 658 |COMP. PLAN FOR WATER FACILITIES 89 Other Water Contracts | 99658 $3,516,493.00] 1] $734,534  20.89%|MONTGOMERY WATSON J. V. 8 5/22/1996) 1452 9/19/01
Studyj
PROJ831 |CITY WIDE AERIAL MAPPING 2 Baltimore 00631 $2,606,382.10] [y $0 0.00%|ASI / KCI JV. 9 2/28/2001 548 8/30/02]
JOHNSON, MIRMIRAN & Studyj
PROJ832 [MANAGEMENT OF GIS EXPANSION 27 Baltimore 00632 $1,999,998.05 0l $0 0.00%| THOMPSON 9 6/29/2000] 730| 6/29/02]
96521
SC6521 |ROADSAND STORM DRAINS 62 8201 Eastern Blvd. 00521 $436,590.58 1]  $140,014[  32.07%|ICOT, INC. 11 12/4/1996) 672 1/15/2002]
LOW LEVEL SEWER FACILITIESIMPROVEMENTS JOHNSON, MIRMIRAN &
SC 758 AT PWWTF 69 3501 Asiatic Avenue 99525 $509,969.41] 0l $0 0.00%| THOMPSON 13 9/29/1999 455 8/16/01
SC 760 IMPROVEMENTS TO WESTERN RUN INTERCEPTOR 33 Western Run 99560 $568,045.00 0 $0| 0.00%|REIMER MUEGGE & ASSOC 7 8/25/1999 548 2/1/2002
SC 761 REHAB OF HERRING RUN INTERCEPTOR 32 Herring Run 99561 $593,814.14 0 $0 0.00%|URS GREINER 7 10/20/1999 848 2/14/02]
ON-HOLD forj
SC 762 PATAPSCO CHLOR/DECHLOR CONTROL SYSTEMS 45 3501 Asiatic Avenue 99524 $349,885.00] [y $0 0.00%|SIDHU ASSOCIATES 10 11/10/1999 365| Scope Change
SC 763 PATAPSCO LAB & MAINT. SHOP IMPROVEMENTS 42 3501 Asiatic Avenue 99586 $534,503.83 0l $0 0.00%|CENTURY ENGINEERING 11 9/29/1999 365 10/29/2001;
Studyj
SC 764 HAWKINS POINT SEWERAGE STUDY 12 Hawkins Point 00564 $299,275.00 0 $0| 0.00%|DEWBERRY & DAVIS 7 10/27/1999 456 3/9/02]
SC 766 BIDDISON RUN INTERCEPTOR REHAB 32 Biddison Ave. 00576 $330,883.00] 0 $0 0.00%| TRANSVIRON 7 3/31/2000] 548 2/6/2002
GLYNDON ENGINEERING
SC 769 BR SLUDGE STORAGE BUILDING HVAC - TASK 6 75 8201 Eastern Blvd. 98523 $84,858.00 [y $0| 0.00%| TECHNOLOGY 15 9/13/1999 365 6/8/2001
SC 776 BR PROCESS EVALUATION FACILITY - TASK 3 66 8201 Eastern Blvd. 00617 $99,522.00 0l $0 0.00%|C.C. JOHNSON & MALHTRA P.C. 15 9/25/2000] 270| 5/25/2001
Studyj
SC 8508 [GWYNNSRUN HIGH LEVEL SEWERSHED 48 Gwynns Run 98508 $1,083,919.65| 0 $0| 0.00%|HYDER CONSULTING, INC. 7 8/5/1998 1825] 8/4/03]
Studyj
SC8509 |GWYNNSFALLS SEWERSHED 48 Gwynns Falls 98509 $1,664,962.90] 0l $0 0.00%|URS GREINER 7 8/5/1998 1825 8/4//03
JOHNSON, MIRMIRAN & Study|
SC8519 |SOUTHWEST DIVERSION PRESSURE SEWER STUDY 95 Southwest 98519 $499,982.78 [y $0| 0.00%| THOMPSON 7 8/11/1998 240 6/13/01
PATAPSCO CHLOR/DECHLOR FACILITY GLYNDON ENGINEERING
SC8524 |IMPROVEMENTS 80 3501 Asiatic Avenue 98524 $225,891.00] 0l $0| 0.00%| TECHNOLOGY 10 5/21/1998 365 6/29/2001
SC 8545 [PATAPSCO TRUCK SCALES 54 3501 Asiatic Avenue 98545 $139,577.00 0 $0| 0.00%|DEWBERRY & DAVIS 11 7/29/1998 300 8/15/2001
PATAPSCO LIQUID OXYGEN PLANT GLYNDON ENGINEERING
SC8551 |IMPROVEMENTS 80 3501 Asiatic Avenue 98551 $349,997.69 0l $0| 0.00%| TECHNOLOGY 13 6/24/1998 365 6/29/2001
BACK RIVER ELECTRICAL DISTRIBUTION GLYNDON ENGINEERING
SC 9555 |IMPROVEMENTS 59 8201 Eastern Blvd. 99555 $395,126.89 [y $0| 0.00%| TECHNOLOGY 10 5/26/1999 365 9/2/2001
BACK RIVER LABORATORY AIR HANDLING
SC 9573 |IMPROVEMENTS 70 8201 Eastern Blvd. 99573 $174,263.00] 0l $0 0.00%|SIDHU ASSOCIATES 13 11/18/1998] 365 5/25/01
ON-HOLD For
SW 6701 [WILMINGTON AVENUE BOX CULRERT 99 Wilmington Avenue 18282 $55,749.81 5 $61,422| 110.17%|STV LYONS 12 8/29/1990 365 Funding
96799 ON-HOLD For
SW 7720 |B & O RAILROAD RELIEF DRAIN 98 Neiman Avenue 97721 $122,525.30] 1 $27,902]  22.77%|IMT 12 1/17/1996) 730] Funding
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SW 7745 |FAIRFIELD STORM DRAIN OUFALL - O/C PROJ. 715 60 Fairfild & Childs Street [ 98717 $240,104.00] 0 $0 0.00%|WALLACE, MONTGOMERY 3 7/7/1999 730 7/27/2001
SW 7746 [WEST BRANCH MOORES RUN STORM DRAIN 75 W. Branch Mores Run 00707 $832,228.71 0 $0, 0.00%|GMB / RIEMER MUEGGE 14 12/22/1999 730 12/22/2001
SW 7749 |ARCH ST. STORM DRAIN IMPROV. - O/C PROJ. 811 60 Arch Street 00711 $197,080.70 0 $0 0.00%|GMB 14 6/29/2000 548 9/28/2001
SW 7750 [RIDGEVIEW AVENUE STORM DRAIN - O/C PROJ. 811 90 Ridgeview Avenue 00711 $20,979.16) 0 $0 0.00%|GMB 14 7/10/2000 730 12/15/2001
SW 7751 |BRIARCLIFF RD. STORM DRAIN - O/C PROJ. 811 30 Briarcliff Road 00711 $20,979.16 0 $0 0.00%|GMB 3 9/19/2000 730 12/15/2001
14387 ON-HOLD For|
SW 7920 [LAKEWOOD AVENUE STORM DRAIN 91 Lakewood avenue 97710 $774,694.70 7 $263,942 34.07%|BEAVIN / DEWBERRY DAVIS 12 8/8/1990 365 Funding
20104
WC 1070 |LOCH RAVEN DAM REHAB 99 9800 Loch Raven Drive | 00649 $847,536.00] 3| $1,657,942] 195.62%| GANNETT FLEMING, INC. 4 1/1/1992) 1453 8/16/2001
WC 1111 |[MONTEBELLO FILTRATION IMPROVEMENTS 21 3901 Hillen Road 99312 $3,460,612.00) 0 $0| 0.00%|RUMMEL, KLEPPER & KAHL 8 10/20/1999 730 12/18/2001
SUPERVISORY CONTROL AND DATA ACQUISITION
WC 1112A |SYSTEM FOR WATER FACILITIES 40 3001 Druid Park Drive | 99602 $1,499,415.00 0l $0 0.00%|METCALF & EDDY 10 1/12/2000) 536 3/22/2002)
SUPERVISORY CONTROL AND DATA ACQUISITION
WC 1112B |SYSTEM FOR WATER FACILITIES 40 3001 Druid Park Drive | 99603 $1,499,863.00] [y $0| 0.00%|EMA 10 1/5/2000] 536 3/22/2002)
ASHBURTON TELEMETRY, CONTROL &
WC 7607 |INSTRUMENTATION PHASE I 63 3001 Druid Park Drive | 97607 $640,090.00] 0l $0 0.00%|SIDHU ASSOCIATES 10 11/20/1996 540 11/15/2001
WHITMAN REQUARDT & ASSOC. ON-HOLD for
WC 7611 |HILLEN/ASHBURTON 64" BY PASS MAIN 99 3001 Druid Park Drive | 95610 $1,112,627.24] [y $0| 0.00%|(UNDER WC 5610) 8 9/20/1995 660] R.O.W.
WC 8084 |MONTEBELLO LAB BUILDING 5 3901 Hillen Road 98084 $993,496.00] 0 $0 0.00%|BECK, POWELL & PARSONS 6 4/8/1998 468 11/29/2001
WC 8609 |48 INCH CATONSVILLE TRANSMISSION MAIN 37 Catonsville 98609 $314,840.00] [y $0 0.00%|RIEMER, MUEGGE & ASSOCIATES |2 8/5/1998 365 12/16/2001
WC 8612 |MONTEBELLO RESIDUAL DISPOSAL FACILITY 11 3901 Hillen Road 98612 $326,115.00] 0 $0 0.00%|WHITMAN REQUARDT & ASSOC. (4 5/3/1999 902 9/12/2002)
WC 8613 |MONTEBELLO MAINTENANCE SHOP & STORAGE 61 3901 Hillen Road 98613 $526,633.65] [y $0 0.00%|BUCHART-HORN 6 9/9/1998 773 2/28/2002)
WC 8652 |ASHBURTON FILTRATION PLANT RENOVATION 53 3001 Druid Park Drive | 98652 $2,071,789.00 1 $0 0.00%|GEORGE, MILES & BUHR 4 7/23/1998 1095 9/25/2002)
99613 RUSSELL CORROSION
WC 9113 |CATHODIC PROTECTION ENGINEERING 65 Batimore 00613 $659,999.69 1] $225,200 34.12%|CONSULTANTS 2 5/24/1995 1095] 10/28/2001
Lega Onlyj
- SUSQUEHANNA RIVER BASIN COMMISSION 18 Susquehanna River 01601 $16,000.00 0 $0 0.00%]|JOHN J. BOLAND 1 1/3/2001 730 1/3/2003
Lega Onlyj
- SUSQUEHANNA RIVER BASIN COMMISSION 18 Susguehanna River 01602 $16,000.00 0l $0 0.00%|M.G. WOLMAN 1 1/10/2001 730 1/10/2003]
Count: 48 $39,448,099.91 $3,161,810  10.30%
TOTAL TOTAL AVG

There are 107 ongoing tasks under On-Call Agreements varying in fee from $1,972 to $240,104.

These are listed separately.
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